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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

Summary: CHF 378,714 was 
allocated from the IFRC’s Disaster 
Relief Emergency Fund (DREF) on 27 
August 2010 to support the 
Democratic People’s Republic of 
Korea (DPRK) Red Cross in delivering 
immediate assistance to some 16,000 
beneficiaries and to replenish 2,500 
family disaster preparedness stocks. 
 
DPRK Red Cross, with the support 
from IFRC, responded to the floods in 
Sinuiju city, north Phyongan province, 
which was severely affected by flash 
floods on 21 August 2010. The DPRK 
Red Cross Society immediately 
distributed relief items from its disaster 
preparedness stocks to 2,500 affected 
families. Items included tarpaulins, 
blankets, cooking sets, jerry cans, 
water purification tablets and 1,500 
family hygiene kits. Approximately 
6.71 million litres of drinking water was distributed by the Red Cross water treatment plants to evacuees, 
health institutions and public service facilities in the flood affected area. It was the first deployment by 
DPRK Red Cross of the water treatment unit in response to a disaster, since the equipment was donated 
from the Spanish and Swedish Red Cross and personnel trained in 2009 and 2010. Over 350 Red Cross 
volunteers were mobilized for evacuation, rescue, first aid, distribution of emergency relief items and 
hygiene promotion among communities, in close cooperation and coordination with local authorities and 
other public organizations. With the support of DREF, disaster preparedness items for 2,500 families 
released for the floods response were replenished in the Sinuiju regional disaster preparedness 
warehouse.  
 
The procurement of replacement parts and consumables under the water and sanitation is in process. 
While the order was made within the operation timeframe, delayed delivery resulted in the operation’s 
inability to book the expenditures earlier. The total cost of this procurement is approximately CHF 9,000. 

In the aftermath of the floods, affected families lived temporarily in tents 
provided by DPRK Red Cross. Photo: DPRK Red Cross 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19168&record=1&last=19
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The operation is complete and this narrative is final in terms of activities carried out; a final report with final 
financials will be published by 30 June 2011. An estimated CHF 70,000 is expected to be returned to 
DREF at the end of this operation. 
 
The  European Commission’s Humanitarian Aid and Civil Protection department (DG ECHO) as well as 
Netherlands Red Cross/ Netherlands government made contributions towards the replenishment of the 
DREF for the allocation made to this operation. 
 
The major donors to the DREF are the Canadian Red Cross/ Canadian government, Danish Red Cross/ 
Danish government, Icelandic Red Cross/ Icelandic government, Japanese Red Cross, Netherlands Red 
Cross/ Netherlands government, Norwegian Red Cross/ Norwegian government, Swedish Red Cross/ 
Swedish government, as well as the Australian,  Monaco and South African governments as well as DG 
ECHO. Details of all donors can be found here. 
 
IFRC, on behalf of DPRK Red Cross, would like to thank all partners for their generous contribution to this 
operation and DREF in general.  
 

The situation 
Rivers in northeast China were inundated by downpours between 19 and 20 August, causing severe 
flooding and damage to Sinuiju city, a border town with China, in the northwestern area of the Democratic 
People’s Republic of Korea (DPRK). From the Aihe river in China, an estimated 5,300 cubic metres of water 
flooded into the Amnok river per second and water levels began to rise suddenly from midnight on 21 August. 
The Amnok river reached its highest water level since 1995, when the country was affected by its worst 
flooding in decades. The flash floods submerged Sangdan, Hadan and Taji-ris in Sinuiju city and Soho, Ojok 
and Maksa islands in Uiju city.  
 
According to official government information, 7,139 dwelling houses were totally or partially destroyed, and 
over 7,200 hectares of farmland were affected by flash floods. The main water pumping station, including the 
treatment plant, was completely inundated and some parts of the main water supply pipe (900mm) were 
washed away, resulting in the disruption of water supply to 350,000 citizens of Sinuiju city. 
 
According to local authorities, a total of 23,651 people from severely flooded area were displaced and 
moved to safer locations. In Sinuiju city alone, 16,640 people were displaced and lived in 11 school buildings 
temporarily.  
 
The government, together with local donations, provided the displaced communities with emergency food, 
clothes, bedclothes and cooking equipment. Hospital doctors and nurses visited camps and evacuees 
staying in schools twice a day to provide on-the-spot treatment and to give medical advice to patients. Most 
of the destroyed buildings and infrastructure like clinics, kindergartens and nurseries were re-built or 
rehabilitated within 40 days by the government.   
 

Coordination and partnerships 
The DPRK Red Cross national disaster response team (NDRT) coordinated its actions with the national flood 
damage response committee, an ad hoc government coordination body. The National Society also  shares  
and  advises  the  national  disaster  coordination  committee  (NDCC)  on  all  programme  and emergency 
response activities undertaken with IFRC’s DPRK country office. 
 
On  23  August,  all  in-country  non-governmental  organizations,  through  the  Inter-Agency  Contingency 
Planning Working Group (IACPWG), met to discuss and propose a plan of action to address the flooding in 
northwest DPRK, for sharing with the DPRK government. On 26 and 27 August, the government organized a 
combined UN mission field visit by train to Sinuiju, where an assessment was undertaken, covering the 
affected population. Coordination have been continued between all international and government 
organizations.   
 

http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp
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Red Cross Red Crescent action 
In view of the flooding season, all provincial Red Cross branches were alerted from July to prepare for 
possible floods in the rainy season, preparing the emergency liaison volunteer network for early warnings, 
evacuation routes as well as evacuation simulations in disaster-prone areas. 
 
In close contact with the national flood damage response committee, DPRK Red Cross activated its 
emergency preparedness and response task force and operated the pre-warning systems at all Red Cross 
branch levels. The trained Red Cross staff and volunteers located in flood-prone areas were on alert to be 
ready for the possible flooding and landslides. 
 
When flooding occurred in Sinuiju city and Uiju county, over 350 Red Cross volunteers were mobilized for 
evacuation, research, rescue, first aid, distribution of relief items to flood victims and hygiene promotion 
among community people to prevent communicable disease in close cooperation and coordination with local 
authorities and other public organizations. 
 
Upon receiving an emergency call on flood situation from the Sinuiju Red Cross branch on the morning of 21 
August, DPRK Red Cross immediately dispatched the field assessment team headed by the executive vice-
president to the flood affected area on the same day and released relief items for 2,500 families from the 
Sinuiju disaster preparedness regional warehouse on 23 August to support the affected communities. 
 
On 15-17 May 2011, the operations coordinator from IFRC’s Asia Pacific zone joined DPRK Red Cross and 
the IFRC DPRK country office to visit Sinuiju city to assess the timeliness, appropriateness and effectiveness 
of flood relief activities supported by IFRC and review lessons learnt in future operation under the discussion 
with Sinuiju city Red Cross branch and volunteers.  The timeliness of the operation is much appreciated by 
the affected communities, whereas some support to the local Red Cross on how to communicate the 
selection criteria on beneficiaries with local counterparts would also benefit future operations.    
 

Achievements against outcomes 
The needs for supporting the flood-affected people in Sinuiju city were verified through field assessments 
conducted by Red Cross staff and volunteers and confirmed through coordination meetings with the 
government.  
 

Relief distributions (food and basic non-food items)  

Outcome: To provide 2,500 most affected and displaced families(11,750 people) in Sinuiju city and 
Uiju county with essential relief items to meet their immediate needs.   
Outputs (expected results)  
2,500 most affected and displaced families(11,750 people) affected by the flooding receive non-food 
assistance. 
 
Activities planned:  
 Identify and register most affected and displaced families based on agreed criteria 
 Distribute non-food items from existing stocks to identified beneficiaries 
 Continuously monitor relief activities and provide reporting on relief distributions  
 Conduct an ongoing assessment of the impact of the flood and review support strategies 
 Conduct an impact evaluation  
 Replenishment of stocks based on approved budgets and IFRC procurement requirement 

 
DPRK Red Cross reached up to 2,500 displaced families (11,750 people) with 11,750 blankets, 2,500 
cooking sets, 2,500 plastic sheets, 2,500 jerry cans and 1.2 million water purification tablets from the Sinuiju 
disaster preparedness regional warehouse. Taking into account the bad hygiene condition in flood affected 
areas, DPRK Red Cross also distributed 1,500 family hygiene kits and an additional 500,000 water 
purification tablets to affected families in Sinuiju city. 
 
With the support of IFRC, emergency relief items like quilts, tarpaulins, cooking sets, jerry cans and family 
hygiene kits for 2,500 families were procured and replenished in the Sinuiju regional disaster preparedness 
warehouse in the following months.   
 
A workshop to review the operation was conducted in May 2011, and general feedback from community 
leaders indicated that the timeliness of the operation was much appreciated by the affected communities. 
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Further feedback indicated that support to the local Red Cross on how to communicate the selection criteria 
on beneficiaries with local counterparts would also benefit future operations. 
 
Challenges: During the period of July to September 2010, many areas in DPRK were hit severely by floods, 
landslides and storms. DPRK Red Cross, together with IFRC, released over 6,124 family emergency relief 
items to over 6,000 families (28,683 people) from its seven regional disaster preparedness warehouses. 
With the support of IFRC’s DREF allocation, DPRK Red Cross replenished emergency relief items for 2,500 
families. Unfortunately, as the National Society did not revise the DREF budget in early 2011,an opportunity 
was lost to replenish more emergency relief items through this DREF. An estimated 4,000 family emergency 
relief items like quilts, tarpaulins, cooking sets, jerry cans, water purification tablets and hygiene kits will still 
have to be replenished in future.    
 

Water, sanitation and hygiene promotion  

Outcome: provide safe water to over 16,000 displaced people for more than one month 
Outputs (expected results)  
Provide safe water to over 16,000 affected people for more than one month 
 
Activities planned:  
 Assess the existing coverage with a view of ensuring availability of an adequate water supply 
 Provide safe drinking water through the operation and render hygiene promotion 
 Conduct an ongoing assessment of the impact of the water and sanitation operation 
 Conduct an impact evaluation  

 
Assessments reported that the main water supply and treatment area were fully submerged and some parts 
of the water distribution pipeline were washed away. In response, DPRK Red Cross rapidly transported two 
mobile water treatment units to Sinuiju city and started to produce drinking water from the morning of 23 
August. In total, 6.71 million litres of safe drinking water was delivered to schools where displaced people 
were staying, health institutions, public service facilities and flood affected communities, for approximately 
one month. Estimated total number of families reached through the delivery of safe drinking water is 28,000 
families. The two mobile water treatment units were in operation for approximately six weeks until the water 
supply system to Sinuiju city was rehabilitated in mid-October. It was the first deployment of the water 
treatment units in response to a disaster since the equipment was handed over by the Spanish and Swedish 
Red Cross societies and training conducted in 2009 and 2010. Lessons learnt from the deployment will be 
incorporated into future trainings and response preparedness.  
 
The hygiene promotion activities were carried out among displaced people and community people by 
mobilizing the trained Red Cross volunteers in close cooperation with local authority.  In addition, the 
procurement of replacement parts and consumables for the mobile treatment units are underway. The items 
procured will help strengthen the National Society’s preparedness and response to future disasters. 
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How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 

 
The IFRC’s vision is to inspire, encourage, 
facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with 
a view to preventing and alleviating human 
suffering, and thereby contributing to the 
maintenance and promotion of human dignity and 
peace in the world.   

The IFRC’s work is guided by Strategy 2020 which puts 
forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace.  

Contact information  
For further information specifically related to this operation please contact:  

 
DPRK Red Cross Society: 
• Mr Ri Ho Rim, Secretary General; email:  dprk-rc@co.chesin.com, phone: 
+85.02.381.4350, fax:+85.02.381.3490 

 
IFRC DPRK country office: 
• Mr. Igor Dmitryuk, Head of country office; email:  Igor DMITRYUK@ifrc.org, phone:  
+85.02.3814350, fax:   +85.02.3817653 
• Miss Sacha Bootsma, programme coordinator; email: sacha bootsma@ifrc.org, phone: 
+85.02.3814350, fax: +85.02.3817932 

 
IFRC East Asia regional office in Beijing: phone: +86 10 65327162, fax: +86 10 65327166 
• Ms Nicolle LaFleur, acting head of office, email:  nicolle.lafleur@ifrc.org 
• Mr Qinghui Gu, regional disaster management coordinator; email:  qinghui.gu@ifrc.org; 
mobile: +86.13.9109.59834 
• Mr Francis Markus, communications delegate; email : francis.markus@ifrc.org; mobile: +86.13.9100.96892 

 
IFRC Asia Pacific zone office in Kuala Lumpur: phone: + 60 3 92-7 5700, fax: +60 3 2161 0670 
• Mr Enkas Chau, zone operations coordinator, email: enkas.chau@ifrc.org ; mobile: +60 12 305 8332 
• Mr Patrick Fuller, acting zone communications manager; email:  patrick.fuller@ifrc.org; 
mobile: +6012 230 8451 
•  Mr  Alan  Bradbury,  head  of  resource  mobilization  and planning, monitoring, evaluations  and 
reporting (PMER) unit, email: alan.bradbury@ifrc.org, phone: +603 9207 5775 

  
 

<interim final financial report below; click here to return to the title page> 



Selected Parameters
Reporting Timeframe 2010/8-2011/4
Budget Timeframe 2010/8-2011/2
Appeal MDRKP002
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Final

MDRKP002 - Dem Rep Korea - Floods

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

A. Budget 378,714 378,714

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 378,714 378,714

D. Total  Funding = B +C 378,714 378,714

Appeal Coverage 100% 100%

II. Balance of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 0 0

C. Income 378,714 378,714

E. Expenditure -299,251 -299,251

F. Closing Balance = (B + C + E) 79,463 79,463

Other Income
DREF Allocations 378,714 378,714
C4. Other Income 378,714 378,714

Extracted from the IFRC audited financial statements Prepared on 01/Jun/2011 Page 1 of 2
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Reporting Timeframe 2010/8-2011/4
Budget Timeframe 2010/8-2011/2
Appeal MDRKP002
Budget APPEAL
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International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 378,714 378,714

Relief items, Construction, Supplies
Shelter - Relief 32,321 29,192 29,192 3,129
Clothing & textiles 132,000 122,060 122,060 9,940
Water, Sanitation & Hygiene 44,653 25,679 25,679 18,974
Utensils & Tools 55,240 65,151 65,151 -9,911
Other Supplies & Services 476 553 553 -78
Total Relief items, Construction, Supplies 264,690 242,636 242,636 22,054

Logistics, Transport & Storage
Distribution & Monitoring 68,600 10,863 10,863 57,737
Transport & Vehicle Costs 3,304 282 282 3,022
Logistics Services 7,190 7,190 -7,190
Total Logistics, Transport & Storage 71,904 18,335 18,335 53,569

Personnel
National Staff 5,045 1,931 1,931 3,114
National Society Staff 8,999 3,321 3,321 5,678
Total Personnel 14,045 5,252 5,252 8,792

Workshops & Training
Workshops & Training 4,768 4,768
Total Workshops & Training 4,768 4,768

General Expenditure
Communications 185 185 185 0
Financial Charges 9 14,579 14,579 -14,570
Total General Expenditure 194 14,764 14,764 -14,570

Indirect Costs
Programme & Service Support 23,114 18,264 18,264 4,850
Total Indirect Costs 23,114 18,264 18,264 4,850

TOTAL EXPENDITURE (D) 378,714 299,251 299,251 79,463

VARIANCE (C - D) 79,463 79,463

Extracted from the IFRC audited financial statements Prepared on 01/Jun/2011 Page 2 of 2
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